

| Active Council Issues | | | | | | | | |
|-----------------------|-----------|----------|----------|---------------------------|--|--|-----------|------------------------|
| No. | Initiated | Research | Approval | Title | Description | Status / Actions | Opened | Targeted Close Date |
| UC67 | OMO | UC | EC | Vacant UC position | The alternate Federal-Non DOD DOI position is vacant. | 23Apr18: The OMO was informed that Mr. Kenneth Hallett is no longer working for the BLM. | 23-Apr-18 | 30-Dec-18 |
| UC70 | | | | | | | | |
| | | | | T = | | perational Issues | | I= |
| No. | Initiated | Research | Approval | Title | Description | Status / Actions | Opened | Targeted Close Date |
| OP02 | ОМО | USARAK | UC | Birch Hill Master Site | Four of eight rectifiers have failed. | 7Feb18: Per discussion at Feb 7 UC meeting, Mr. Rick Williams took action item to follow up on status of paperwork submittal for the funding to correct this discrepancy. 7Mar18: Mr. Williams advised the funding request had been submitted but there is no forward motion on getting this resolved. 19Jul18: USARAK expects funds to be available in DOD FY19 | 7-Feb-18 | |
| OP03 | ОМО | OIT | UC | Tudor Rd Master Site | UPS needs to be replaced. | 7Feb18: Several attempts made to correct issue with UPS by parts replacement have failed. A new UPS is required. Circuits have been rerouted to prevent loss of master site, but no weekly generator checks are being performed. 15May18: UPS replacement is scheduled for May 17. 29May18: New breakers had to be ordered from the lower 48 by the vendor installing the new UPS units and should be here by June 8. 19Jul18: Additional required parts ordered. | 7-Feb-18 | 31-Aug-18 |
| OP04 | ОМО | DOD | UC | No Approved Budget | Funding at risk for 7.17 update | 7Feb18: DOD funding is now below the red line. The addition of higher priority requirements have put update at risk. Security patching expires June 30, which will put the ATO at risk for downgrade to an Interim approval or will negate ATO in whole. 19Jul18: DOD expects funds to be available in DOD FY19. | 7-Feb-18 | 28-Feb-19 |
| OP05 | ОМО | OIT | UC | MW Refresh | Outages caused by MW bouncing (Glenn Hwy to Richardson Hwy) | 7Feb18: Funds were identified to replace this string of legacy MW last last year. Request to purchase was denied. | 7-Feb-18 | Unknown |
| OP06 | | | | | | | | |
| | | | | | Issues CLOSED at | ;, or since, the last meeting | | |

NOTE: Yellow highlight indicates change since last meeting

20180724_Aug1UC IRLog.xlsx 7/24/2018