



ALMR User Council  
Active Issues and Risks Log

Active Council Issues								
No.	Initiated	Research	Approval	Title	Description	Status / Actions	Opened	Targeted Close Date
UC79								
Active Operational Issues								
No.	Initiated	Research	Approval	Title	Description	Status / Actions	Opened	Targeted Close Date
OP05	OMO	OIT	UC	MW Refresh	Outages caused by MW bouncing (Glenn Hwy to Richardson Hwy)	<p><b>7Feb18:</b> Funds were identified to replace this string of legacy MW last last year. Request to purchase was denied.</p> <p><b>6Feb19:</b> Funding for replacement is now in the procurement process.</p> <p><b>4Nov19:</b> 55-hops of microwave has been procured and installation has begun at various sites throughout the system.</p> <p><b>1Jun20:</b> UPDATE - The State is currently 45 percent complete with the installation fo the microwave hops.</p> <p><b>22Sep20:</b> UPDATE - The State is currently 85 percent complete with the upgrade to the microwave hops.</p>	7-Feb-18	30-Dec-20
OP06	OMO	JBER	UC	R1 North	Rectifier issue	<p><b>11Mar19:</b> One of the six rectifiers at the R1 North site has failed.</p> <p><b>26Mar19:</b> Per SSgt Paice, they are working to get quotes to get the battery banks and the rectifiers replaced.</p>	11-Mar-19	30-Sep-19
OP08	OMO	USARAK	UC	Black Rapids	Battery plant failed testing	<p><b>3Apr19:</b> The SOA tested the battery plant at Black Rapids and found some of the battery cells are dead. Battery plant needs replaced.</p> <p><b>7Aug19:</b> Mr. Williams stated Black Rapids was still being looked at; the site could see a power refresh and they expect to submit the projects through the Defense Logistics Agency and through the Department of Public Works, possibly as soon as next week.</p>	3-Apr-19	31-Dec-19
OP10	OMO	USARAK	UC	Donnelly Dome rectifiers	Rectifier issue	<p><b>3Apr19:</b> The rectifiers at Donnelly Dome need to be replaced. They are the same make as the ones at Birch Hill. No spares available and no one will work on them.</p> <p><b>7Aug19:</b> Mr. Williams stated Donnelly Dome needs a new DC power system; the site could see a power refresh and they expect to submit the projects through the Defense Logistics Agency and through the Department of Public Works, possibly as soon as next week.</p>	3-Apr-19	31-Dec-19
OP12	OIT	Clear	UC	Clear	Microwave	<p><b>3Apr19:</b> The Clear microwave needs to be modernized</p>	3-Apr-19	30-Jun-20
OP13	OMO	JBER	UC	All DOD Microwave	DOD Microwave hops at EOL	<p><b>8Jun20:</b> The R1 North microwave was bouncing on June 5. It is stablized for the time being. All DOD microwave shots are at end of life and need to be modernized.</p>	8-Jun-20	6-Jun-21
OP14								
Issues CLOSED at, or since, the last meeting								

**NOTE: Yellow highlight indicates change since last meeting**