



ALMR User Council
Active Issues and Risks Log

Active Council Issues								
No.	Initiated	Research	Approval	Title	Description	Status / Actions	Opened	Targeted Close Date
UC82	OMO	UC	EC	Vacant UC position	The primary US Army Alaska UC position is vacant.	10/18/21: Mr. Rick Willaims requested LTC Erin Eike be replaced with LTC Jason Miller. Awaiting updated appointment letter. 11/3/21: At the November User Council meeting, Mr. Rick Williams advised the primary position would remain vacant for the time being.	18-Oct-21	INDEFINITE
UC83	OMO	UC	EC	Vacant UC position	One of the alternate Municipalities Central UC positions is vacant	12/28/21: Chief Pete Mlynarik advised the OMO he would be retiring effective January 7, 2022. NOTE: The Central Municipalities had more than one alternate so Chief Mlynarik's position is not required to be filled.	28-Dec-21	31-Dec-22
UC87	OMO	UC	EC	Vacant UC position	The primary SOA All Others position is vacant.	5/25/22: Mr. Nate Skinner resigned as the primary SOA All Others representative as he changed jobs.	25-May-22	31-Aug-22
UC90								
Active Operational Issues								
No.	Initiated	Research	Approval	Title	Description	Status / Actions	Opened	Targeted Close Date
OP12	OIT	Clear	UC	Clear	Microwave	3Apr19: The Clear microwave needs to be modernized 19May22: The Critical Design Review was held for the DOD Air Force site upgrades; the microwave shots are included in this upgrade. 25Aug22: At the ALMR Upgrade Status Update, it was briefed the MW install would not be completed until approximately mid to late Spring 2023.	3-Apr-19	30-Apr-23
OP13	OMO	JBER	UC	All DOD Microwave	DOD Microwave hops at EOL	8Jun20: The R1 North microwave was bouncing on June 5. It is stabilized for the time being. All DOD microwave shots are at end of life and need to be modernized. 19May22: The Critical Design Review was held for the DOD Air Force site upgrades; the microwave shots are included in this upgrade. 25Aug22: At the ALMR Upgrade Status Update, it was briefed the Air Force MW install would not be completed until approximately mid to late Spring 2023. The Army site surveys scheduled for week of September 12.	8-Jun-20	30-Apr-23
OP14								
Issues CLOSED at, or since, the last meeting								

NOTE: Yellow highlight indicates change since last meeting