

User Council Action Items Status From March 7 Meeting

1. SOA ETS (Sharon White) to provide details on the outstanding issues with the move of antennas at Donnelly Dome to Mr. Tim Woodall. **(CLOSED, 23 Mar)**

- SOA and USAF are waiting on a letter of non-objection regarding site access from the USACE (since March 2011), then the USAF can proceed with their permitting process for us to collocate.

NOTE: This does not involve ALMR; this is regarding the State's microwave antennas. (per Sharon White, Mar 23)

2. SMO to gather information on sites recommended for added capacity/coverage extension. (Due by May 2 meeting)

3. SMO to provide ROM costs for adding capacity to the sites listed in the ETS briefing. (Due by May 2 meeting)