

Active Council Issues								
No.	Initiated	Research	Approval	Title	Description	Status / Actions	Opened	Targeted Close Date
UC67	OMO	UC	EC	Vacant UC position	The alternate Federal-Non DOD DOI position is vacant.	<p>23Apr18: The OMO was informed that Mr. Kenneth Hallett is no longer working for the BLM.</p> <p>16Jan20: At the January 16 Executive Council meeting, Mr. Del Smith and ASAC Adam Pierce agreed to conduct a telephone call with the BLM to get an individual appointed.</p> <p>16Apr20: Contacted Mr. Willie Branson and sent copy of previous appointment letter so he could appoint Mr. Ross Atkinson.</p> <p>8Oct20: Sent sample appointment letter to Mr. John Wolfe to complete for appointment Mr. Ross Atkinson as the new primary.</p> <p>9Dec20: Mr. Timothy Boyce, National Park Service, is to be appointed as the alternate representative. Awaiting receipt of the appointment letter from AFS-BLM.</p> <p>19Jan21: The appointment letter has been received and awaiting motion and vote by the Executive Council.</p> <p>21Jan: Appointment approved by the Executive Council.</p>	23-Apr-18	CLOSED
UC77	OMO	UC	EC	Pending UC Vacancy	The primary Federal Non DOD DOI representative will be moving to the alternate position and BLM will appoint a primary.	<p>16Sep20: Mr. John Wolfe informed the OMO he will be leaving.</p> <p>8Oct20: John clarified he might be moving to the alternate position.</p> <p>9Dec20: Mr. Ross Atkinson, BLM-Alaska Fire Service, is to be appointed as the primary representative. Awaiting receipt of the appointment letter from AFS-BLM.</p> <p>19Jan21: The appointment letter has been received and awaiting motion and vote by the Executive Council.</p> <p>21Jan: Appointment approved by the Executive Council.</p>	16-Sep-20	CLOSED
UC79								
Active Operational Issues								
No.	Initiated	Research	Approval	Title	Description	Status / Actions	Opened	Targeted Close Date
OP05	OMO	OIT	UC	MW Refresh	Outages caused by MW bouncing (Glenn Hwy to Richardson Hwy)	<p>7Feb18: Funds were identified to replace this string of legacy MW last last year. Request to purchase was denied.</p> <p>6Feb19: Funding for replacement is now in the procurement process.</p> <p>4Nov19: 55-hops of microwave has been procured and installation has begun at various sites throughout the system.</p> <p>1Jun20: UPDATE - The State is currently 45 percent complete with the installation fo the microwave hops.</p> <p>22Sep20: UPDATE - The State is currently 85 percent complete with the upgrade to the microwave hops.</p>	7-Feb-18	30-Dec-20
OP06	OMO	JBER	UC	R1 North	Rectifier issue	<p>11Mar19: One of the six rectifiers at the R1 North site has failed.</p> <p>26Mar19: Per SSgt Paice, they are working to get quotes to get the battery banks and the rectifiers replaced.</p>	11-Mar-19	30-Sep-19
OP08	OMO	USARAK	UC	Black Rapids	Battery plant failed testing	<p>3Apr19: The SOA tested the battery plant at Black Rapids and found some of the battery cells are dead. Battery plant needs replaced.</p> <p>7Aug19: Mr. Williams stated Black Rapids was still being looked at; the site could see a power refresh and they expect to submit the projects through the Defense Logistics Agency and through the Department of Public Works, possibly as soon as next week.</p>	3-Apr-19	31-Dec-19
OP10	OMO	USARAK	UC	Donnelly Dome rectifiers	Rectifier issue	<p>3Apr19: The rectifiers at Donnelly Dome need to be replaced. They are the same make as the ones at Birch Hill. No spares available and no one will work on them.</p> <p>7Aug19: Mr. Williams stated Donnelly Dome needs a new DC power system; the site could see a power refresh and they expect to submit the projects through the Defense Logistics Agency and through the Department of Public Works, possibly as soon as next week.</p>	3-Apr-19	31-Dec-19
OP12	OIT	Clear	UC	Clear	Microwave	<p>3Apr19: The Clear microwave needs to be modernized</p>	3-Apr-19	30-Jun-20
OP13	OMO	JBER	UC	All DOD Microwave	DOD Microwave hops at EOL	<p>8Jun20: The R1 North microwave was bouncing on June 5. It is stabilized for the time being. All DOD microwave hops are at end of life and need to be modernized.</p>	8-Jun-20	6-Jun-21
OP14								
Issues CLOSED at, or since, the last meeting								

NOTE: Yellow highlight indicates change since last meeting