



ALMR User Council
Active Issues and Risks Log

Active Council Issues								
No.	Initiated	Research	Approval	Title	Description	Status / Actions	Opened	Targeted Close Date
UC80	OMO	UC	EC	Vacant UC position	The primary SOA DOT UC position is vacant.	8/9/21: Mr. Dan Monteleone retired leaving the primary SOA DOT position vacant.	8-Aug-21	31-Dec-21
UC82	OMO	UC	EC	Vacant UC position	The primary US Army Alaska UC position is vacant.	10/18/21: Mr. Rick Willaims requested LTC Erin Eike be replaced with LTC Jason Miller. Awaiting updated appointment letter. 11/3/21: At the November User Council meeting, Mr. Rick Williams advised the primary position would remain vacant for the time being.	18-Oct-21	INDEFINITE
UC83	OMO	UC	EC	Vacant UC position	The alternate Municipalities Central UC position will be vacant	12/28/21: Chief Pete Mlynarik advised the OMO he would be retiring effective January 7, 2022.	28-Dec-21	31-Mar-22
UC84	OMO	UC	EC	Vacant UC position	The alternate DOD-Eielson UC position is vacant.	1/18/22: Notified that Mr. Dave Jones departed at the end of January. New appointment letter received for TSgt Maley. Executive Council approved the appointment on February 3.	19-Jan-22	CLOSED
UC85								
Active Operational Issues								
No.	Initiated	Research	Approval	Title	Description	Status / Actions	Opened	Targeted Close Date
OP12	OIT	Clear	UC	Clear	Microwave	3Apr19: The Clear microwave needs to be modernized	3-Apr-19	30-Jun-20
OP13	OMO	JBER	UC	All DOD Microwave	DOD Microwave hops at EOL	8Jun20: The R1 North microwave was bouncing on June 5. It is stablized for the time being. All DOD microwave shots are at end of life and need to be modernized.	8-Jun-20	6-Jun-21
OP14								
Issues CLOSED at, or since, the last meeting								
OP05	OMO	OIT	UC	MW Refresh	Outages caused by MW bouncing (Glenn Hwy to Richardson Hwy)	7Feb18: Funds were identified to replace this string of legacy MW last last year. Request to purchase was denied. 6Feb19: Funding for replacement is now in the procurement process. 4Nov19: 55-hops of microwave has been procured and installation has begun at various sites throughout the system. 1Jun20: UPDATE - The State is currently 45 percent complete with the installation fo the microwave hops. 22Sep20: UPDATE - The State is currently 85 percent complete with the upgrade to the microwave hops. 2Feb22: Mr Scott Stormo stated this item could now be closed during the February meeting.	7-Feb-18	CLOSED
OP06	OMO	JBER	UC	R1 North	Rectifier issue	11Mar19: One of the six rectifiers at the R1 North site has failed. 26Mar19: Per SSgt Paice, they are working to get quotes to get the battery banks and the rectifiers replaced. 18Jan22: Discussion with SSgt Angell who did not know if this was resolved. Plan is to check during the next site PMI. 2Feb22: It was briefed the SMO inspected and found the rectifier had been replaced at some time in the past year.	11-Mar-19	CLOSED

NOTE: Yellow highlight indicates change since last meeting