

| Active Council Issues     |           |          |          |                          |   |   |           |                     |
|---------------------------|-----------|----------|----------|--------------------------|---|---|-----------|---------------------|
| No.                       | Initiated | Research | Approval | Title                    | Description   | Status / Actions  | Opened    | Targeted Close Date |
| UC82                      | OMO       | UC       | EC       | Vacant UC position       | The primary US Army Alaska UC position is vacant.   | 10/18/21: Mr. Rick Willaims requested LTC Erin Eike be replaced with LTC Jason Miller. Awaiting updated appointment letter.<br>11/3/21: At the November User Council meeting, Mr. Rick Williams advised the primary position would remain vacant for the time being.<br>3/1/23: This item will be modified at the conclusion of discussion regarding the appropriate garrison/installation level for the appointee.   | 18-Oct-21 | INDEFINITE          |
| UC87                      | OMO       | UC       | EC       | Vacant UC position       | The primary SOA All Others position is vacant.      | 5/25/22: Mr. Nate Skinner resigned as the primary SOA All Others representative as he changed jobs.   | 25-May-22 | 31-Dec-22           |
| UC91                      | OMO       | UC       | EC       | Change of appointee      | The alternate Army representative is changing.      | 3/1/23: Awaiting appointment letter for MSG Reiter who will replace Mr. Willaims.   | 1-Mar-23  | 31-May-23           |
| UC92                      | OMO       | UC       | EC       | Change of appointee      | The primary JBER representative is changing         | 4/10: Awaiting appointment letter for the new representative.   | 30-Mar-23 | 31-May-23           |
| UC93                      |           |          |          |                          |   |   |           |                     |
| Active Operational Issues |           |          |          |                          |   |   |           |                     |
| No.                       | Initiated | Research | Approval | Title                    | Description   | Status / Actions  | Opened    | Targeted Close Date |
| OP12                      | OIT       | Clear    | UC       | Clear                    | Microwave   | 3Apr19: The Clear microwave needs to be modernized<br>19May22: The Critical Design Review was held for the DOD Air Force site upgrades; the microwave shots are included in this upgrade.<br>25Aug22: At the ALMR Upgrade Status Update, it was briefed the MW install would not be completed until approximately mid to late Spring 2023.  | 3-Apr-19  | 30-Jun-23           |
| OP13                      | OMO       | JBER     | UC       | All DOD Microwave        | DOD Microwave hops at EOL                           | 8Jun20: The R1 North microwave was bouncing on June 5. It is stablized for the time being. All DOD microwave shots are at end of life and need to be modernized.<br>19May22: The Critical Design Review was held for the DOD Air Force site upgrades; the microwave shots are included in this upgrade.<br>25Aug22: At the ALMR Upgrade Status Update, it was briefed theAir Force MW install would not be completed until approximately mid to late Spring 2023. The Army site surveys scheduled for week of September 12. | 8-Jun-20  | 30-Jun-23           |
| OP14                      | OMO       | USARAK   | UC       | Zone 2 Master Site Power | Birch Hill Master Site B-Side Power system faillure | 7/25/2022: A severe windstorm in the Fairbanks area caused a power failure at the Birch Hill Master Site which damaged the power system resulting in the B-side "buss" failure. Power was rerouted to the A side "buss"using extension cords.   | 12-Jan-23 | 31-May-23           |
| OP15                      | APSCS     | APSCS    | Uc       | Heney Range Power        | Power line failed at Heney Range                    | 5/3/2023: Mr. Stormo briefed the power line had failed at Heney Range, but they are curently able to get power from someone else. There are currently no parts available, and it could take up to a year to get parts.  | 3-May-23  | 2-May-24            |
| OP16                      | APSCS     | APSCS    |          | Saddle Mountain Power    | Power line failed at Saddle Mountain                | 5/3/2023: Mr. Stormo briefed the power line had failed at Saddle Mountain, there are currently no parts available to fix it, and it could take up to a year to get parts. Of major concern is the co-location of the FAA equipment and the Juneau Police Department equipment.  | 3-May-23  | 2-May-24            |
| OP17                      |           |          |          |                          |   |   |           |                     |

Empty for 1 year. Recommend we pick another State agency to provide a representative

Issues CLOSED at, or since, the last meeting

NOTE: Yellow highlight indicates change since last meeting