

**User Council Action Items Status**  
**from December 6, 2023**  
**(this is a carryover from the October meeting)**

1. Mr. John Rockwell requested a reminder be put in place that as the implementation of Smart Connect gets closer that we request Motorola do another demonstration of some of the functionality using the APX NXT radios.
2. Add issue with R1 North battery plant not holding load to the Issues and Risks Log. (**CLOSED**, 6Dec)